



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Engr. GLORIA B. CENAS**, Officer-in-Charge of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1<sup>st</sup> DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100211000 Project ID: P00201577MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Diplahan Jct-Malangas Port Rd - K1439+678 - K1740+731, K1743+167 - K1744+274			Diplahan Jct-Malangas Port Rd - <b>K1740+(-322)</b> - K1740+731, K1743+167 - <b>K1743+279.50</b>		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay 4.294 Lane Km	6,390,312.06 / Lane Km	27,440,000	CW-1 – Preventive Maintenance of Road: Asphalt Overlay <b>2.331</b> Lane Km	11,091,976.13 / Lane Km	25,855,396.35
EAO		560,000	CW-2 – Preventive Maintenance of Road: Concrete Reblocking <b>0.12</b> Lane Km	13,205,030.42 / Lane Km	1,584,603.65
			EAO		560,000
Total		28,000,000	Total		28,000,000
<b>Justification:</b> The change in details was due to: <ul style="list-style-type: none"><li>Inclusion of concrete reblocking that needs repair of damaged section K1740+(-322) – K1740+(-262) due to its poor road condition; and</li><li>Change in station limits is due to typographical error, wherein beginning station of K1439+678 does not exist within Diplahan Jct-Malangas Port Road (S01138MN), please see attached RoCond Data.</li><li>Increase in unit cost for asphalt overlay due to inclusion of Traffic Management and Miscellaneous Structures to ensure Road Safety.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02851