



07 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Engr. GLORIA B. CENAS**, Officer-in-Charge of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

Zamboanga Sibuyan 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100023000 Project ID: P00200001MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance – Primary Roads			Asset Preservation - Preventive Maintenance – Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1729+541 - K1731+325, K1731 + 350 - K1733 + 345, K1743 + 906 K1746 + 000			Lanao-Pagadian-Zamboanga City Rd - K1729+541 - K1731+325, K1731 + 350 - K1732 + 000, K1732+989 - K1733 + 276, K1743+906 - K1744+200, K1744+724.50 - K1746+000		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Preventive Maintenance of Road: Asphalt Overlay 3.995 Lane Km	15,440,000.00 / Lane Km	61,682,800	CW-1 – Preventive Maintenance of Road: Asphalt Overlay 7.941 Lane Km	11,275,141.62 / Lane Km	89,535,899.63
CW-2 – Preventive Maintenance of Road: Concrete Reblocking 9.401 Lane Km	3,703,563.45 / Lane Km	34,817,200	CW-2 – Preventive Maintenance of Road: Concrete Reblocking 0.588 Lane Km	11,843,708.13 / Lane Km	6,964,100.38
EAO		3,500,000	EAO		3,500,000
Total		100,000,000	Total		100,000,000
Justification: The modification of this project is requested due to the following reasons:					
<ul style="list-style-type: none">Based from the road assessment data and per actual survey there are sections that need to be overlaid due to its poor road condition, causing the increase of project length for asphalt overlay; andThe physical target for concrete reblocking decreases as the other component increases, also per road condition assessment the need for slab replacement was only for this section K1743+906 – K1744+200.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CAYABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02858