



07 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MODIFICATION FORM
6.0

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Engr. GLORIA B. CENAS**, Officer-in-Charge of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

DPWH-IX, favorably endorsing the Request for Modification of the said project under FY2018 GAA, to wit:

Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. Project ID:		310109100125000 P00200262MN			
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads			Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads		
Jct Imelda-Alicia Rd - K1750 + 770 - K1750 + 860, K1751 + 340 - K1751 + 396, K1751 + 431 - K1751 + 527, K1753 + 230 - K1753 + 280, K1753 + 700 - K1753 + 740, K1753 + 840 - K1753 + 900, K1753 + 940 - K1754 + 040, K1756 + 160 - K1756 + 210			Jct Imelda-Alicia Rd - K1750+ 870 - K1750+ 975 , K1751+340 - K1751+ 405 , K1751+ 430 - K1751+ 513 , K1753+ 160 - K1753+ 246 , K1753+700 - K1753+ 835 , K1753+840 - K1753+ 903 , K1753+ 910 - K1754+ 012 , K1756+ 240 - K1756+ 395		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Road Slope Protection Structure: 7,426 Square meters	6,598.44 / Square meters	49,000,000	CW-1 – Construction of Road Slope Protection Structure: 6,453.83 Square meters	7,592.39 / Square meters	49,000,000
EAO		1,000,000	EAO		1,000,000
Total		50,000,000	Total		50,000,000
Justification: The modification of this project is requested due to the following reasons: <ul style="list-style-type: none">The inclusion of Gabions for steep slope portions only which will serve as retaining wall / foundation for slope protection structure as per approved designed plan; andChange in station limits in order to prioritize sections where slope protection is much needed.					
The modification of the said project is in order; hence, approval hereto					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02871

12