



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

7 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS NO. 320101102173000 PROJECT ID: P00220991MN					
002: Protect lives and Properties Against Major Floods- Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-			002: Protect lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-		
Construction of Dipolo Flood Control, Tiparak, Tambulig, Zamboanga del Sur			Construction of Dipolo Flood Control, Tiparak, Tambulig, Zamboanga del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of revetment with steel sheet piles 375.00 l.m.	₱ 78,400.00 /l.m.	₱29.40M	CW-1- Construction of Flood Mitigation Structure 335 l.m.	₱ 87,761.19 /l.m.	₱29.40M
EAO	-	₱ 0.60M	EAO	-	₱ 0.60M
Total		₱ 30.0 M	Total		₱ 30.0 M
Justification: <ul style="list-style-type: none">The physical target decreased from 375 lm. to 335 lm. based on the approved program of work in accordance with the design parameter for flood control.The scope of work includes the furnishing and driving of 6 meters Steel Sheet pile and has a design of rubble concrete revetment 0.30m thick with reinforced concrete lining and slope on hand-laid rock embankment.The structure serves as dike, both landside and riverside have slope protection to ensure stability because same will serve as protection to the community, properties and crops from flooding.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02940