



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310211100034000</b> <b>Project ID: P00201353MN</b> Network Development – Paving of Unpaved Roads – Secondary Roads  Sindangan-Siayan-Dumingag-Mahayag Road (Mahayag-Dumingag) K1690+250 – K1690+481			Network Development – Paving of Unpaved Roads – Secondary Roads  Sindangan-Siayan-Dumingag-Mahayag Road (Mahayag-Dumingag) K1690+250 – K1690+428.42		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Paving of Unpaved Roads <u>.462</u> lane km	14.7 M /lane-km	6.7914 M	CW-1 – Paving of Unpaved Roads <u>.35684</u> lane km	19.032 M /lane-km	6.7914 M
EAO	-	.1386 M	EAO	-	.1386 M
Total		6.93 M	Total		6.93 M
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in physical target by <b>0.105 lane km. (from .462 lane km to .35684 lane km)</b> based on approved detailed engineering design and POW.</li><li>Increase in unit cost is due to 85km hauling distance of aggregates from the source.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. TABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02860