



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100521000 Project ID: P00230026MN CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination- NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, Zamboanga Del Sur			CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destination- NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, Zamboanga Del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road 1.80 lane km	12.25 M /lane-km	22.05 M	CW-1 – Construction of Concrete Road 1.60 lane km	13.781 M /lane-km	22.05 M
EAO	-	0.45 M	EAO	-	0.45 M
Total		22.5 M	Total		22.5 M
Justification: Decrease in physical target by 0.20 lane km. (from 1.80 lane km to 1.60 lane km) due to the huge quantity of Earthworks which constitutes 16.55% of the total project cost plus the hauling distance of 80kms from the project site.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02997