



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department


Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300204100202000</b> <b>Project ID: P00230034MN</b>					
CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones –			CSSP: Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones –		
NRJ to Brgy. Upper Timonan-Marangan-Kahayagan-Palili-Timbaboy in Support of Abaca Handicraft Processing, Zamboanga del Sur			NRJ to Brgy. Upper Timonan-Marangan-Kahayagan-Palili-Timbaboy in Support of Abaca Handicraft Processing, Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Construction of Concrete Road <u>1.6</u> lane km	12,250,000 /lane-km	19.60 M	CW-1 – Construction of Concrete Road <u>2.286</u> lane-km	8,573,930 /lane-km	19.60 M
EAO	-	0.40M	EAO	-	0.40 M
Total		20.0 M	Total		20.0 M
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• The physical target <b>increased</b> from <b>1.6 lane km.</b> to <b>2.286 lane km.</b> based on the approved detailed engineering design and POW.</li><li>• The total length of unpaved road is about 16km with <u>flat terrain</u>, hence maximizing utilization of funds by extending 0.686 lane km.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02862

6