



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			Project Description		As Modified	
UACS No.: 300202100069000						
Project ID: P00230005MN						
Convergence and Special Support Program			Convergence and Special Support Program			
Construction/ Improvement of Access Roads leading to Seaports			Construction/ Improvement of Access Roads leading to Seaports			
Access Road leading to Panubigan Wharf, Zamboanga City			Access Road leading to Panubigan Wharf, Zamboanga City			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost	
CW-1: Construction of Concrete Road 2.00 Lane Km	₱ 12,054,000.00 /Lane Km	₱ 24,108,000.00	CW-1: Construction of Concrete Road 1.40 Lane Km	₱ 17,220,000.00 /Lane Km	₱ 24,108,000.00	
EAO	-	₱ 492,000.00	EAO	-	₱ 492,000.00	
TOTAL		₱ 24,600,000.00	TOTAL		₱ 24,600,000.00	
<b>Justification:</b> Decrease in Physical Target by 0.60 Lane km from 2.0 lane km to 1.40 lane km due to inclusion of the following required structures constituting 18.569% for slope protection and 8.677% of road safety structures, to wit; • Slope protection with lateral open line canal (Grouted Riprap) to protect both sides of the roadway from erosion and to address the run off from the mountain side down to the outfall. • Cross drain RCCP & extension of existing cross drain box culvert (reinforced concrete) & RCCP to accommodate runoff from mountainous side to the out fall side. • Installation of road safety devices (Guardrail & Pavement Markings).						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY