



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 21, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100068000 Project ID: P00230035MN Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Road Network of the Philippine Halal Hub-The Asian Halal Center (Zamboanga Economic Zone), Talisayan, Zamboanga City			Road Network of the Philippine Halal Hub-The Asian Halal Center (Zamboanga Economic Zone), Talisayan, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Const. of Concrete Road: 8.00 lane km	₱ 15,078,125 /lane km	₱ 120,625,000	CW-1 - Const. of Concrete Road: 8.23 lane km	₱ 14,656,743.61 /lane km	₱ 120,625,000
EAO	-	₱ 4,375,000	EAO	-	₱ 4,375,000
Total		₱ 125,000,000	Total		₱ 125,000,000
Justification:					
- The physical target slightly increased from 8.00 lane km. to 8.23 lane km. based on the approved Program of Works due to the minimal cost of Earthworks which constituted 9.36% of the total project cost and to continue the adjacent/contiguous unpaved portion of the road. <u>Inclusion of drainage and slope protection structure</u> for roadway stability and other design features to complement the concreting.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary
RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03208