



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 24, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300118200004000 Project ID: P00258922MN					
LP: Local Roads and Bridges – Local Bridges Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Bridge and Road Approaches-Brgy. Concepcion, Alicia, Zamboanga Sibugay			LP: Local Roads and Bridges – Local Bridges Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Bridge and Road Approaches-Brgy. Concepcion, Alicia, Zamboanga Sibugay		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Bridge: 1,314 Square meters	34,516.74 / Square meters	45,355,000	CW-1 – Construction of Bridge: 365.38 Square meters	109,852.71 / Square meters	40,137,982.88
EAO		1,645,000	CW-2 – Construction of Road Slope Protection Structure: 173.74 Square meters	30,027.73 / Square meters	5,217,017.12
			EAO		1,645,000.00
Total		47,000,000	Total		47,000,000

Justification:

The modification of this project is requested due to the following reasons:

- The 365.38 square meters is the required physical target based on actual survey, including the road approaches; and
- Inclusion of Slope Protection Structure which comprises 11.62% of the total project cost, which is necessary in order to stabilize both abutments and approaches.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL V. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C03290