



29 JUN 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated June 28, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310107100018000 Project ID: P00200186MN OO1: Ensure Safe and Reliable National Road System Asset Preservation/Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads		OO1: Ensure Safe and Reliable National Road System Asset Preservation/Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads			
Pagadian City – Zamboanga City Road K1853+349 – K1853+374, K1869+000 – K1869+312, K1869+950 – K1870+055, K1870+240 – K1870+295, K1870+300 – K1870+330, K1870+520 – K1870+590 K1870+680 – 1870+874, K1894+220 – K1894+567, K1911+910 – K1911+9813		Pagadian City – Zamboanga City Road K1869+950.00 – K1870+055.00, K1870+240.00 – K1870+330.00, K1870+520.00 – K1870+590.00, K1870+680.00 – K1870+874.00, K1894+220.00 – K1894+400.00, K1911+910.00 – K1911+981.00			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Const. of Road Slope Protection: 7,696.70_sq.m	₱ 25,075.68 /sq.m	₱ 193,000,000	CW-1 - Const. of Road Slope Protection:	₱ 17,355.25 /sq.m	₱ 192,495,254.89
			ROW	₱ 300/sq.m	₱ 504,745.11
			EAO	-	₱ 7,000,000.00
Total		₱ 200,000,000	Total		₱ 200,000,000
Justification: <ul style="list-style-type: none">Physical target increased based on the result of the actual survey and the materials used for slope protection as reflected in the approved Plan and Program of Works.Inclusion of Right Of Way Acquisition for smooth implementation of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C03326