

19-093
19-6785

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of DPWH Region IX Director CAYAMOMBABO D. DIA, endorsing the request of OIC-District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300116201303000 Project ID: P00345452MN			UACS No. 300116201303000 Project ID: P00345452MN		
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Brgy. New Dapitan to Brgy. Sipaon Road, Rizal, Zamboanga del Norte			Concreting of Brgy. New Dapitan to Brgy. Sipaon Road, Rizal, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 4.29 lane km.	P 13,496 M/ Lane km.	P 57.90 M	CW1- Construction of Concrete Road 8.581 lane km.	P 6,747 M/ Lane km.	P 57.90 M
EAO	-	P 2.10 M	EAO	-	P 2.10 M
Total:		P 60.00 M	Total:		P 60.00 M
Justification: <ul style="list-style-type: none">Modification is requested to correct actual physical target from 4.29 lane km to 8.581 lane km. It is observed that 4.29 lane km as it appears in the GAA is its equivalent length for a 2-lane road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02579