



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Project ID: **P00322940MN**

July 03, 2019

19-10741

19-053

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original		Project Description			As Modified	
UACS No. 320101103904000 Project ID: P00322940MN						
OO2 - Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		OO2 - Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems				
Construction of Flood Control (Revetment/Dike) Structure along Layawan River, Dapdap Bridge Upstream, Labrador Side, Polanco, Zamboanga del Norte		Construction of Flood Control (Revetment/Dike) Structure along Layawan River, Dapdap Bridge Upstream, Labrador Side, Polanco, Zamboanga del Norte				
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flood Mitigation Structure 125.60 ln.m.	₱ 156,050.96/ ln.m.	₱ 19.60 M	CW1- Construction of Flood Mitigation Structure 125.60 ln.m.	₱ 152,929.94/ ln.m.	₱ 19.208 M	
EA0	-	₱ 400,000	EA0	-	₱ 392,000	
				Sub-Total	₱ 19.600 M	
				EXCESS	₱ 400,000	
	Total:	₱ 20.00 M		Total:	₱ 20.00 M	
Justification: <ul style="list-style-type: none">Reduction of the project cost by 2% (₱ 400,000).The estimated cost based on DUPA and POW is only ₱ 19,600,000 while the released is ₱20,000,000 thereby resulting to an excess of ₱400,000.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNION, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02582