



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IX-031**
Project
ID: **P00303209MN**

July 18, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 July 2019 of **DPWH Region IX Director CAYANOMBABO D. DIA**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310211100042000 Project ID: P00303209MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Secondary Roads		OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Secondary Roads			
Rizal-Dakak-Dapitan Coastal Loop Rd – K1812+075 - K1812+155, K1834+776 - K1835+209, K1835+866.42 - K1835+891, K1836+064 - K1836+116, K1840+536 - K1840+937, K1846+570 - K1846+630, K1852+010.19 - K1852+035, K1852+193 - K1852+291, K1854+860 - K1856+000		Rizal-Dakak-Dapitan Coastal Loop Rd - K1812+075 - K1812+213.70, K1834+776 – K1835+209, K1852+193.00 – K1852+291.00, K1854+860 – K1856+000.00			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Paving of Unpaved Roads/ 4.627 lane-km	₱ 21.218 M/ lane-km	₱ 98,176,205.00	CW1- Paving of Unpaved Roads/ 3.619 lane-km	₱ 27.125 M/ lane-km	₱ 98,166,666.41
ROW Acquisition/ 877.780 sq.m.	₱ 299.62/ sq.m.	₱ 263,000.00	ROW Acquisition/ 1,325.0009 sq.m.	₱ 300.00 / sq.m.	₱ 397,500.27
EA0	-	₱ 3,560,795.00	EA0	-	₱ 3,435,833.32
Total:		₱ 102.00 M	Total:		₱ 102.00 M
Justification:					
<ul style="list-style-type: none">To reflect the correct station limits in order to avoid overlapping with existing road which is still in good condition based on the ROCOND data.The physical target decreased from 4.627 lane km to 3.619 lane km due to inclusion of Drainage and Slope Protection and Miscellaneous Structures in order to protect the road from scouring.The unit cost of the item of works involved are within the range of the prevailing cost of the department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SODILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02665