



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **17-020**
Project ID: **P00303615MN**

July 18, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 July 2019 of **DPWH Region IX Director CAYANOMBABO D. DIA**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310201100316000 Project ID: P00303615MN			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads		
OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Road Widening - Primary Roads		
Dipolog-Oroquieta National Rd - K1805 + 335.00 - K1806 + 263.00, K1806 + 472.00 - K1808 + 882.51, K1809 + 843.83 - K1810 + 900.00			Dipolog-Oroquieta National Rd - K1805 + 335.00 - K1806 + 263.00, K1806 + 472.00 - K1808 + 882.51, K1809 + 843.83 - K1810 + 900.00		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 8.789 lane-km	₱ 16.46 M/ lane-km	₱ 144,653,500	CW1- Road Widening/ 8.922 lane-km	₱ 16.19 M/ lane-km	₱ 144,458,313.59
ROW Acquisition/ 333.330 sq.m.	₱ 300/ sq.m.	₱ 100,000	ROW Acquisition/ 333.330 sq.m.	₱ 300/ sq.m.	₱ 100,000
EAO	-	₱ 5,246,500	EAO	-	₱ 5,056,040.98
Total:		₱ 150.00 M	EXCESS		
			Total:		₱ 385,645.43
Total:		₱ 150.00 M	Total:		₱ 150.00 M
Justification:					
<ul style="list-style-type: none">• Typographical error. The correct total length of the project component for Civil Works (CW1) based on the station limit is 8.922 lane km and not 8.789 lane km.• The slight decrease in unit cost is due to the minimal excavation and embankment requirement.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02666