



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 29, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated July 26, 2019 of DPWH Region IX Director **CAYANOMBABO D. DIA**, requesting for approval the **Modification** of Project to be implemented by the said **region** under FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320102100664000 Project ID: P00321932MN					
OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Sta. 0+000 – Sta. 0+531.94, Mahayag, Zamboanga del Sur			OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Salug Daku Flood Control, Sta. 0+000 – Sta. <u>0+590.00</u> , Mahayag, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1- Construction of Flood Mitigation Structure 590.00 ln.m	₱ 163,382.239/ ln.m	₱ 96,395,521.00	CW1- Construction of Flood Mitigation Structure 590.00 ln.m	₱ 163,311.6885/ ln.m	₱ 96,353,896.22
ROW 3,964.23 sq.m	₱ 300/Sq.m.	₱ 1,189,269.00	ROW 3,964.23 sq.m	₱ 300/Sq.m.	₱ 1,189,268.77
EAO	-	₱ 3,496,211.00	EAO	-	₱ 3,372,386.37
EXCESS	-	-	EXCESS	-	₱ 165,448.64
Total:		₱ 101.081 M	Total:		₱ 101.081 M
Justification: <ul style="list-style-type: none">• Typographical error/correction of station limit to cover the physical target of CW1 of 590.00 ln.m.• The slight decrease in unit cost is due to the minimal excavation and embankment requirement.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

