



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IX - 030**  
Project ID: **P003000030MN**

July 18, 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 16 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100089000 Project ID: P00300030MN			OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Tertiary Roads		
OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development - Paving of Unpaved Roads - Tertiary Roads		
Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road - Ch. 1800 - Ch. 3400, Ch. 5180 - Ch. 6450			Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road - Ch. 1800 - Ch. 2440		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
<del>CW1 Paving of Unpaved Roads/ 5.74 lane km</del>	₱ 5.04 M/ lane km	₱ 28,950,000	<del>CW1 Paving of Unpaved Roads/ 1.28 lane km</del>	₱ 22.62 M/ lane km	₱ 28,950,000
EAO	-	₱ 1,050,000	EAO	-	₱ 1,013,250
Total:		₱ 30.00 M	EXCESS	-	₱ 36,750
Total:		₱ 30.00 M	Total:		
Justification:					
• Correction of Physical Target. The original physical target was 5.74 lane km with an allocation of ₱107.693M during NEP Errata (copy attached), however, in the GAA, the allocation decreased from ₱107.693M to ₱30.0M, and yet the physical remain the same, 5.74 lane km.					
• The unit cost of the item of works involved are within the range of the prevailing cost of the department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOLERON, CESO I**  
Undersecretary for Regional Operations in Mindanao  
**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/ANS/DSS

**EMIL K. SADAIN, CESO I**  
Undersecretary for UPMO Operations and Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN9G02698