



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX - 089
Project ID:	P00304412MN

01 OCT 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated August 9, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, of DPWH - Region IX, requesting for the approval of the **Project Modification** cited below, for implementation by the said **region** under FY 2019 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310204100494000 Project ID: P00304412MN					
OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads		OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads			
Zamboanga City Diversion Road (Cabaluay-Zamboowood-Mampang Section), Mercedes Br. 1, Zamboanga City		Zamboanga City Diversion Road (Cabaluay-Zamboowood-Mampang Section), Mercedes Br. 1, Zamboanga City			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 0.00 lane km	P-/ Lane km	₱ 48,250,000.00	CW1- Construction of Concrete Bridge 645.75 sq.m	₱ 73,608.87/ Sq.m	₱ 47,532,929.24
EAO	-	₱ 1,750,000.00	EAO	-	₱ 1,750,000.00
EXCESS	-	-	EXCESS	-	₱ 717,070.76
Total:		₱ 50.00 M	Total:		₱ 50.00 M
Justification:					
<ul style="list-style-type: none">• The Construction of Concrete Road has to be deferred due to the inaccessibility going to the bridge site/location. Mobilization of heavy equipment for road construction and delivery of aggregate materials would be very difficult.• Allocation for the Construction of Concrete Road was utilized to fund the Construction of Concrete Bridge with a length of 36.90 In.m and a width of 17.5 In.m (4-lane), resulting to an excess allocation of ₱717,070.76.• Construction of Concrete Road will be programmed in the succeeding year upon the completion of the bridge.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOLIDON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICE IN-CHARGE

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02782

19-10405