

June 9, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100523000 Project ID: P00400621MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1828+000 - K1828 + 687			Dipolog-Polanco-Piñan-Jct Oroquieta Rd - K1827+969.80 - K1828+687		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement / 1.374 lane-km	P 8.131M/ lane-km	P 11.172M	CW1 - Reconstruction from Pave to Concrete / 1.4164 lane-km	P 7.88760M/ lane-km	P 11.172M
EAO	-	P 228.0T	EAO	-	P 228.0T
Total:		P 11.400M	Total:		P 11.400M
Justification: Increase in physical target from 1.374 lane-km to 1.4164 lane-km to maximize the utilization of funds based on actual field requirements. <ul style="list-style-type: none">The change in stationing is made in line with the increase in physical target.The minimal cost of earthworks which constitutes 8.08% (P 902,359.97) of the total project cost, resulted to the decrease in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG02941