

## OFFICE OF THE SECRETARY

Manila

June 08, 2020

## MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 March 2020 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **VERONICO O. MICARANDAYO**, Zamboanga del Norte 3<sup>rd</sup> District Engineering Office, for the modification of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100468000 Project ID: P00400626MN  OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Rizal-Dakak-Dapitan Coastal Loop Rd - K1840+557 - K1840+905, K1843+674 - K1843+995, K1844+828 - K1844+903, K1845+419 - K1845+518, K1846+107 - K1846+187			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads  Rizal-Dakak-Dapitan Coastal Loop Rd - K1840+557 - K1840+905, K1843+674 - K1843+995, K1844+828 - K1844+903, K1845+419 - K1845+518, K1846+107 - K1846+195.40		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement / 1.846 lane-km	P 18.03179M/ lane-km	P 33.28668M	CW1 - Reconstruction from Pave to Concrete / 1.8628 lane-km	P 17.86916M/ lane-km	P 33.28668M
ROW Acquisition / 1,500 sq.m.	P 0.689T/sq.m.	P 1.034M	ROW Acquisition / 1,500 sq.m.	P 0.689T/sq.m.	P 1.034M
EAO	-	P 679.32T	EAO	-	P 679.32T
Total:		P 35.0M	Total:		P 35.0M
Justification:					
<ul style="list-style-type: none"><li>• Increase in the physical target due to the decrease in the unit cost.</li><li>• The unit cost decreased due to the adjustment in Part A (Facilities for the Engineer), and Part B (Other General Requirements) in the POW.</li><li>• Change in stationing due to increase in the physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG02945