



June 8, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100524000 Project ID: P00400624MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Piñan-Mutla Rd - K1817+916 - K1818+000, K1818+928 - K1819+178, K1822+572 - K1823+000, K1826+807 - K1826+901			Piñan-Mutla Rd - K1817+916 - K1818+000, K1818+928 - K1819+178, K1822+572 - K1823+194.60, K1826+807 - K1826+901		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement / 1.710 lane-km	P 13.92288M/ lane-km	P 23.80812M	CW1 - Reconstruction from Paved to Concrete/ 2.0992 lane-km	P 11.34152M/ lane-km	P 23.80812M
ROW Acquisition / 466 sq.m.	P 0.1T/ sq.m.	P 466.0T	ROW Acquisition / 466 sq.m.	P 0.1T/ sq.m.	P 466.0T
EAO	-	P 485.88T	EAO	-	P 485.88T
Total:		P 24.760M	Total:		P 24.760M
Justification:					
<ul style="list-style-type: none">• Increase in physical target due to the decrease in unit cost.• The unit cost decreased due to the adjustment in Part A (Facilities for the Engineer), and Part B (Other General Requirements) in the POW.• Change in stationing due to increase in the physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUEON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G02939