



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 13, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 16 May 2017 of **OIC - Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of the **Surigao del Norte 1<sup>st</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally-Funded Projects:</b> <b>VIILP – Roads and Bridges – Local Bridges</b>  Rehabilitation/Major Repair of Anao-aon Br. along Surigao City – San Francisco Rd  <b>Allocation - P 50.00 Million</b> <b>Physical Target – 1 Number of Bridge</b> <b>Unit Cost– P50.00 Million/Number of Bridge</b>	<b>Locally-Funded Projects:</b> <b>VIILP – Roads and Bridges – Local Bridges</b>  Rehabilitation/Repair of Bridges along San Francisco – Malimono Road, San Francisco-Malimono Section, Surigao del Norte, Gadong RCDG Br., Oslao Steel Truss Br., Duncilla Steel Truss Br., Balite Steel Girder Br., Tigbaw Steel Girder Br., Sabang Steel Truss Br., Taytay Steel Truss Br., Cuyangan Steel Truss Br., and Malimono RCDG Br.,  <b>Allocation –</b> <b>P 50.00 Million (Total)</b> P 176,973.13 (Gadong RCDG Br.) P9,218,530.58 (Oslao Steel Truss Br.) P7,171,400.21 (Duncilla Steel Truss Br.) P4,760,824.07 (Balite Steel Girder Br.) P9,261,144.29 (Tigbaw Steel Girder Br.) P5,675,568.60 (Sabang Steel Truss Br.) P4,810,416.38 (Taytay Steel Truss Br.) P8,412,648.10 (Cuyangan Steel Truss Br.) P 512,494.64 (Malimono RCDG Br.) <b>Physical Target –</b> 1 Number of Bridge (Gadong RCDG Br.) 1 Number of Bridge (Oslao Steel Truss Br.) 1 Number of Bridge (Duncilla Steel Truss Br.) 1 Number of Bridge (Balite Steel Girder Br.) 1 Number of Bridge (Tigbaw Steel Girder Br.) 1 Number of Bridge (Sabang Steel Truss Br.) 1 Number of Bridge (Taytay Steel Truss Br.) 1 Number of Bridge (Cuyangan Steel Truss Br.) 1 Number of Bridge (Malimono RCDG Br.) <b>Unit Cost–</b> P 176,973.13/Number of Bridge (Gadong RCDG Br.) P9,218,530.58/Number of Bridge (Oslao Steel Truss Br.) P7,171,400.21/Number of Bridge (Duncilla Steel Truss Br.) P4,760,824.07/Number of Bridge (Balite Steel Girder Br.) P9,261,144.29/Number of Bridge (Tigbaw Steel Girder Br.) P5,675,568.60/Number of Bridge (Sabang Steel Truss Br.) P4,810,416.38/Number of Bridge (Taytay Steel Truss Br.) P8,412,648.10/Number of Bridge (Cuyangan Steel Truss Br.) P 512,494.64/Number of Bridge (Malimono RCDG Br.)



**JUSTIFICATION:**

Rehabilitation/Repair of Anao-aon Bridge as originally proposed was funded for implementation under the FY 2017 GAA. However, due to the recent earthquake that badly hit Surigao del Norte, the Anao-aon Bridge was damaged (2 out of 11 span collapsed), hence, funding for reconstruction was requested.

Therefore, the ₱50.00 Million allocation in the FY 2017 GAA for the said rehabilitation/repair of Anao-aon Bridge is requested for modification to the nine (9) bridges that needs the immediate rehabilitation/repair. The said rehabilitation/repair of the nine (9) bridge projects are located along the same road section (San Francisco – Malimono Section, Surigao del Norte) and to be implemented by the same Implementing Unit. However, the said request was forwarded to Undersecretary Maria Catalina E. Cabral, Planning Service and Public-Private Partnership Service per our Memorandum dated May 24, 2017 seeking advice if we can process this for modification (copy attached). Usec. Cabral on her memorandum of even date (copy also attached), informed this Office to proceed the processing of this request for approval. Thus, request for modification is to be made.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations


**APPROVED/~~DISAPPROVED~~**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. VADUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01631