



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 20, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer JOSELITO B. CABALLERO, Surigao Del Sur 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100562000 Project ID: P00400134MN					
OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads		
Surigao-Davao Coastal Rd - K1213 + 000 - K1215 + 401			Surigao-Davao Coastal Rd - K1213 + 396 - K1215 + 396		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening / 4.802 lane-km	P 16.304M/ lane-km	P 78,294.31M	CW1- Road Widening / 4.00 lane-km	P 19.573M/ lane-km	P 78,294.31M
EAO	-	P 2,839.69M	EAO	-	P 2,839.69M
Total:		P 81.134M	Total:		P 81.134M
Justification:					
<ul style="list-style-type: none"><li>The road section is <u>mountainous</u>, hence, the <u>physical target decreased from 4.802 lane km to 4.00 lane km</u>.</li><li>The inclusion of drainage structures and shoulder paving are necessary to avoid scouring if a heavy rain occurs.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUNON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/I.CA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G02908