



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-039
Project ID:	P00630654MN

March 21, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 18 March 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer NOEL C. BASAÑES, Surigao del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219101256000</b> <b>Project ID : P00630654MN</b>					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of River Control Structure at Daniog River, Barangay Gamuton, Lanuza, Surigao del Sur			Construction of River Control Structure at Daniog River, Barangay Gamuton, Lanuza, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Flood Mitigation Structure/  236.515 l.m.	₱124,305.01/ l.m.	₱29,400,000.00	CW1 – Construction of Flood Mitigation Structure/  415.600 l.m.	₱70,741.10/ l.m.	₱29,400,000.00
EAO	-	₱ 600,000.00	EAO	-	₱ 600,000.00
Total		₱30,000,000.00	Total		₱30,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>• Increase in physical target from 236.515 lineal meters to 415.60 lineal meters</li><li>• The derived unit cost of the projects decreases from 124,305.01. / 1.m. to 70,741.09 / l.m. which is lower by 43.09% since the length of steel sheet pile used is only 3.00 m.</li><li>• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA) as per approved Detailed Engineering Design (DED) Plan.</li><li>• See attached Certificate of Reasonableness of Cost Estimates.</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

  
**EUGENIO R. RIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN2E02150

7