



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated May 02, 2018 of **DPWH Region XIII Regional Director POL M. DE LOS SANTOS**, endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO, Surigao del Norte 1st DEO**, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100083000					
Project ID: P00230320MN					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Seaports			Construction/ Improvement of Access Roads leading to Seaports		
NRJ Poblacion Alegria Road leading to Mainit Lake Boat Landing Facility, Brgy. Poblacion (Alegria), Alegria, Surigao del Norte			NRJ Poblacion Alegria Road leading to Mainit Lake Boat Landing Facility, Brgy. Poblacion (Alegria), Alegria, Surigao del Norte		
(Construction of Concrete Road)			(Construction of Concrete Road)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road 1.25 Lane Km	P 17248.000 / Lane Km	P 21,560.00	CW-1 Construction of Concrete Road 0.9798 Lane Km	P 22,004.4907 / Lane Km	P 21,560.00
EAO	-	P 440.00	EAO	-	P 440.00
Total:		P 22,000.00	Total:		P 22,000.00
Justification:					
Decrease in physical target from 1.25 Lane Km to 0.9798 Lane Km as reflected in the approved Plans and Program of Work, due to the following:					
<ul style="list-style-type: none">- Provision of 2-Barrel (2.40 m x 1.80 m) Reinforced Concrete Box Culvert (RCBC) at station 1+360 to replace the existing/old RCPC to maximize flow capacity of water at said station.- Inclusion of reinforced lined canal to address surface run-off.- Replacement of existing/old Reinforced Concrete Pipe Culverts (RCPC) at specific stations to accommodate water flow.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03075