



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification of District Engineer ALEJANDRO M. VENTILACION**, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310302100055000 Project ID: P00201717LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Bridge – Replacement of Permanent Weak Bridges			Bridge – Replacement of Permanent Weak Bridges		
Sumbiling Br. (B00301PW) along Palawan Circum. Rd			Sumbiling Br. (B00301PW) along Palawan Circum. Rd.		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge: 216.558 sq.m	197.9839 / sq.m	42,875.00	CW1- Construction of Concrete Bridge: 333.90 sq.m	128.4067 / sq.m	42,875.00
EAO	-	875.00	EAO	-	875.00
Total:		43,750.00	Total:		43,750.00
Justification: <ul style="list-style-type: none">Increase in physical target from 216.558 sq.m. to 333.90 sq.m, due to revision of bridge width from actual 10.83m to standard 9.54m and bridge length from actual 20m to standard 35m, respectively, and to maximize the fund allocated for the project.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

