



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

25 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 06 April 2018 of DPWH Region VIII Director EDGAR B. TABACON, CESO IV, endorsing the request for the approval of the Modification of OIC-District Engineer LEO EDWARD L. OPPURA, Leyte 3rd District Engineering Office, Villaba, Leyte, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100043000 Project ID: P00200656VS					
Organizational Outcome 1 : Ensure Safe and Reliable National Road System			Organizational Outcome 1 : Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Sambulawan Jct-Calaguise-Calubian Rd - K0984 + (-300) - K0984 + 771, K0984 + 833 - K0986 + 596			Sambulawan Jct-Calaguise-Calubian Rd - K0984 + (-300) - K0984 + 766, K0984 + 838 - K0985 + 505		
Physical Target	Estimated Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 16,671.00 sq.m.	₱ 5,788.49 /sq.m.	₱ 96.50 M	CW1- Off-Carriageway Improvement: Shoulder Paving / Construction: 9,869.80 sq.m.	₱ 3,094.69 /sq.m.	₱ 30.544 M
			CW2- Construction of Slope Protection Structure: 5,790.60 sq.m.	11,390.18 /sq.m.	65.956 M
EAO	-	3.50 M	EAO	-	3.500 M
Total:		₱ 100.00 M	Total:		₱ 100.00 M
Justification:					
1) Decrease in physical target by 6,801.20 square meters to <u>prioritize the Rehabilitation/Major Repair of Slope Protection Structure</u> , to prevent further damaged caused by heavy rains during typhoon Urduja.					
2) Decrease in physical target does not entail any increase in unit cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05543