



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

23 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully forwarded is the letter dated February 7, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No.: 310205100047000 Project ID: P00200567MN OO1: Ensure Safe and Reliable National Road System Network Development Construction of Missing Links/New Roads Completion of the East-West lateral road connecting Agusan del Sur/Agusan del Norte to Bukidnon Sampaguita – Makilos, (Agusan del Sur/Bukidnon Boundary), Package 8, Agusan del Sur			OO1: Ensure Safe and Reliable National Road System Network Development Construction of Missing Links/New Roads Completion of the East-West lateral road connecting Agusan del Sur/Agusan del Norte to Bukidnon Sampaguita – Makilos, (Agusan del Sur/Bukidnon Boundary), Package 8, Agusan del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Concrete Road 19.234 lane km EAO	P 15,051,471.35/ lane km	P 289,500,000	CW-1 – Construction of Gravel Road 9.18 lane km EAO	P 31,535,947.71/ lane km	P 289,500,000
	-	P 10,500,000		-	P 10,500,000
	Total:	P 300,000,000		Total:	P 300,000,000

Justification:


Modification is requested due to the shortening of the physical target:

- The project is part of the Missing Links/New Road traversing on a mountainous terrain which involves massive surplus common excavation and surplus rock excavation (soft) representing 29.27% and 39.18% of the total project cost, respectively, to attain the desired elevation based on the standard design criteria.
- Since the area is mountainous, there is a need to provide grouted riprap slope protection along the slope that ranges from 5 meters to 10 meters which constitutes 10.52% of the total project cost, to ensure safety to the travelling public.
- The scopes of work also include the installation of pipe culverts with a diameter of 910mm to ensure proper drainage/flow of the water/or water waste.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02603