



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 15, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Ramon P. Devanadera**, Quezon City 2nd DEO, for the project listed below:

LO CA TI ON	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020402033			
	As per GAA	As modified	Original	New
Quezon City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement/ Rehabilitation of Valencia Creek, (San Juan River to EDSA), Quezon City [Construction of Flood Mitigation Structure]	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Improvement/ Rehabilitation of San Juan River (E. Rodriguez Sr. to Aurora Boulevard) Phase IV, Quezon City [Construction of Flood Mitigation Structure]	245 lm	74 lm
			Unit Cost ('000): P81.633/lm	Unit Cost ('000): P270.27/lm
			Alloc.('000): P20,000.0	Est.Cost('000): P20,000.0
Reason/s for modification: Modification was sought due decrease in physical target and change in location to make the project more significant as this is a continuation of the improvement and rehabilitation project of San Juan River being implemented by the DEO. Unit cost was derived based on approved Plans, POW and DUPA.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01801