



AUG 09 2021,
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary


Respectfully forwarded is the memorandum dated March 30, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101025000 Project ID: P00506206LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Bypass and Diversion Roads			Network Development – Construction of Bypass and Diversion Roads		
San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela			San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road / 1.563 Lane Km	₱ 34,883,237 / Lane Km	₱ 54,522,500	CW-1 – Construction of Concrete Bridge / 980.44965 Square Meters 420 Lm.	₱ 104,821.80 / Square Meter	₱ 102,772,500
CW-2 – Construction of Concrete Bridge / 146.40 Square Meters	₱ 131,830.60 / Square Meter	₱ 19,300,000			
ROW – ROW Acquisition / 80,056 Square Meters	₱ 361.62 / Square Meter	₱ 28,950,000			
EAO	-	₱ 3,727,500	EAO	-	₱ 3,727,500
Total:		₱ 106,500,000	Total:		₱ 106,500,000
Justification:					
<ul style="list-style-type: none">• Deletion of other components including the ROW acquisition as certified by Regional Director that there are no ROW issues and clear from any man-made and natural structures free from any legal claims and to prioritize Construction of Concrete Bridge (420.80 lineal meters).• Reconstruction of damaged existing overflow bridge was given priority to allow safe passage of motorist along the road network and prevent the loss of lives, limbs and damage to properties.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04469



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 09, 2021

MEMORANDUM


TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 09, 2021	1. Alicia Bypass Road, Isabela		Alicia Bypass Road, Isabela	
	CW-1 – Construction of Concrete Bridge / 749.00 Square Meters	₱ 101,325,000	CW-1 – Construction of Concrete Bridge / 674.27 Square Meters	₱ 101,325,000
	EAO	₱ 3,675,000	EAO	₱ 3,675,000
	Total	₱ 105,000,000	Total	₱ 105,000,000
August 09, 2021	2. San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela		San Mateo – Alfonso Lista Diversion Road, San Mateo Section, Isabela	
	CW-1 – Construction of Concrete Road / 1.563 Lane Km	₱ 54,522,500	CW-1 – Construction of Concrete Bridge / 980.44965 Square Meters	₱ 102,772,500
	CW-2 – Construction of Concrete Bridge / 146.40 Square Meters	₱ 19,300,000		
	ROW – ROW Acquisition / 80,056 Square Meters	₱ 28,950,000		
	EAO	₱ 3,727,500	EAO	₱ 3,727,500
	Total	₱ 106,500,000	Total	₱ 106,500,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR