



March 12, 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 01 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer REYNATO M. UBIÑA, Isabela 2<sup>nd</sup> DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310207100014000</b> <b>Project ID: P00201479LZ</b> OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Primary Roads  Santiago-Tuguegarao Rd - K0392 + 500 - K0392 + 540, K0392 + 670 - K0392 + 710, K0393 + 000 - K0393 + 040			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Primary Roads  Santiago-Tuguegarao Rd - K0392 + 500 - <b>K0392 + 560,</b> <b>K0392 + 670 - K0392 + 730, K0392 + 880 - K0392</b> <b>+ 950</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Off- Carriageway Improvement: Construction of Turnouts/ 3 Number of Turnouts	₱ 1.960M /no. of turnouts	₱ 5.880M	CW1 – Off- Carriageway Improvement: Construction of Turnouts/ 3 Number of Turnouts	₱ 1.960M /no. of turnouts	₱ 5.880M
EAO	-	₱ 120.00T	EAO	-	₱ 120.00T
Total:		₱ 6.00M	Total:		₱ 6.00M
<b>Justification:</b> The change in Station limits is necessary in order to: 1. Conform with the minimum length including transition taper equivalent to 60.0 meters as per Department Order No. 58 series of 2010. 2. Station K393+000-K393+040 was found out to be located exactly along intersection road, therefore it was transferred to station K092+880-K003+392+950 to secure the growing number of commuters who wish to stop by the Pabalubong Center and Municipal Hall. 3. To accommodate the growing number of PUV's for passengers traveling from Santiago – Tuguegarao Road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

