



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

21 MAR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV- B, OIC- Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINO M. MELGAR, JR.**, Mindoro Occidental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310306100042000</b> <b>Project ID: P00202298LZ</b>  Organizational Outcome 1 – Ensure Safe and Reliable National Road System  Bridge Program - Construction of New Permanent Bridges  Sigman Br. along Mindoro West Coastal Rd			Organizational Outcome 1 – Ensure Safe and Reliable National Road System  Bridge Program - Construction of New Permanent Bridges  Sigman Br. along Mindoro West Coastal Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Bridge: 170.10 sq.m.	₱ 126.75 / sq.m	₱ 21,560.00	CW1 - Construction of Concrete Bridge: <b>236.25 sq.m.</b>	₱ 91.26 / sq.m	₱ 21,560.00
EAO	-	₱ 440.00	EAO	-	₱ 440.00
<b>Total:</b>		<b>₱ 22,000.00</b>	<b>Total:</b>		<b>₱ 22,000.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>There is an increased in the physical target of the project from 170.10 sq.m to 236.25 sq.m based on the hydrological and structural analysis and due to the adjustments on each approach in order to install bank protection as safeguard from scouring.</li><li>The budget allocation is sufficient to complete the whole 236.25 sq.m bridge with corresponding cost per sq.m of P 91,259.26.</li><li>The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32, S. 2011.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8F05095

3.4 APJ/RRB