

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 APR 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 320101102145000</b> <b>Project ID: P00220449MN</b>  OO-2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System  Construction of Flood Control at Sinunuc River (Including Right of way Acquisition), Zamboanga City			OO-2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage System  Construction of Flood Control at Sinunuc River (Including Right of way Acquisition), Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1:</b> Construction of Flood Mitigation Structure  137.00 ln.m.	₱ 107,299.27 /ln.m.	₱ 14,700,000	<b>CW-1:</b> Construction of Flood Mitigation Structure  599.24 ln.m.	₱ 23,815.99 /ln.m.	₱ 14,271,499.15
			<b>ROW</b> 423 sq.m.		
<b>EAO</b>	-	₱ 300,000	<b>EAO</b>	-	₱ 300,000
<b>TOTAL</b>		₱ 15,000,000	<b>TOTAL</b>		₱ 15,000,000
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target increased from 137.0 ln.m to 599.24 ln.m due to change in design wherein steel sheet piles with high unit cost was originally considered.</li><li>Maximize the utilization of funds based on actual field requirements.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**

Senior Undersecretary


Undersecretary for Mindanao Regional Operations

**APPROVED** ~~DISAPPROVED~~:

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

  
ROBEL  
Undersecretary  
OFFICER - IN - CHARGE  
Department of Public Works and Highways  
Office of the Secretary



WIN8C02503