



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 07 June 2017 of OIC-Regional Director **Tiburcio L. Canlas** of National Capital Region (NCR) endorsing the request of District Engineer **Roseller A. Tolentino**, Quezon City 1st District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401947			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Rehabilitation and Improvement of San Francisco Creek, Quezon City (Construction of Flood Mitigation Structure)	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Rehabilitation/Major Repair of Drainage Structure at Sta. Catalina St., (Sto. Domingo St., - Mayon St.), District I, Quezon City (Rehabilitation/Major Repair of Drainage Structure along Road)	1,152 lineal meter	2,518 lineal meter
		Unit Cost	Unit Cost
		₱34.72T/ lineal meter	₱15.89T/ lineal meter
		Allocation Cost	Estimated Cost
		₱40.00M	₱40.00M
Reason/s for Modification <ul style="list-style-type: none">Since San Francisco is considered a Major River Basin, and the fund released is not implementable due to the conflict with UPMO projects, the allocated funds is being requested for modification to Catalina St., to increase the capacity of the drainage system thereat. Also, it would prevent the accumulation of flood water in the intersection of Banawe St. and Matutum St., which flows towards Sta. Catalina drainage system.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04973

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.