



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
Department of Public Works and Highways
Port Area, Manila

This refers to the memorandum dated March 09, 2018 of DPWH Region IV-B, OIC Director WILFREDO S. MALLARI, endorsing the request for approval of the Modification of District Engineer ALEJANDRO M. VENTILACION, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310306100045000 Project ID: P00202301LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Bridge - Construction of New Permanent Bridges			Bridge - Construction of New Permanent Bridges		
Tagbung Saing Br. Along Aramaywan-Berong-Pto Princessa Rd			Tagbung Saing Br. Along Aramaywan-Berong-Pto Princessa Rd		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Concrete Bridge: 283.20 sq.m	₱ 151.3948 / sq.m	₱ 42,875.00	CW1-Construction of Concrete Bridge: 333.90 sq.m	₱ 128.4067/ sq.m	₱ 42,875.00
EAO	-	₱ 875.00	EAO	-	₱ 875.00
Total:		₱ 43,750.00	Total:		₱ 43,750.00
Justification: <i>Increase in target</i> <ul style="list-style-type: none">The modification is sought to correct the physical target from 283.20 sq.m to 333.90 sq.m, an increase of 50.7 sq.m. In GAA the width of the bridge is 8.09 while in actual, its width is 9.54.The adjustment of the physical target does not affect the project cost.The program of works and detailed estimate conforms with the Road and Bridge Construction Cost Manual.					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

