



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

09 June 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 12 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1<sup>st</sup> DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services:</b> <b>I. Construction and Maintenance of Bridges along National Roads</b> Widening of Permanent Bridges to more than 2 lanes	<b>MFO 1 – National Road Network Services:</b> <b>I. Construction and Maintenance of Bridges along National Roads</b> Widening of Permanent Bridges to more than 2 lanes
<b>Widening of Bridge - Taglatawan Bridge (B00901MN)</b> along Daang Maharlika (Agusan Davao Sect) Allocation: <b>P 7,000,000.00</b> Physical Target: 202.215 Square Meters Unit Cost: <b>P 34,616.62/Square Meters</b>	<b>Widening of Bridge - Taglatawan Bridge (B00901MN)</b> along Daang Maharlika (Agusan Davao Sect)  Allocation: <b>P 20,000,000.00</b> Physical Target: 202.215 Square Meters Unit Cost: <b>P 98,904.63/Square Meters</b>
<b>Widening of Bridge - Bayugan Relief Bridge (B00903MN)</b> along Daang Maharlika (Agusan Davao Sect) Allocation: <b>P 5,000,000.00</b> Physical Target: 182.54 Square Meters Unit Cost: <b>P 27,391.26/Square Meters</b>	
<b>Widening of Bridge - Maytibog Bridge (B00905MN)</b> along Daang Maharlika (Agusan Davao Sect) Allocation: <b>P 8,000,000.00</b> Physical Target: 246.00 Square Meters Unit Cost: <b>P 32,520.33/Square Meters</b>	

**JUSTIFICATION:**

Modification is requested because, the budgets allocated for Taglatawan, Bayugan Relief and Maytibog Bidges in the Final FY 2017 GAA were reduced to 7,000,000.00, 5,000,000.00 and 8,000,000.00 compared to the 2017 NEP of 22,000,000.00, 15,000,000.00 and 28,000,000.00 respectively. The individual appropriations will not be able to effectively widen the three bridges; instead, the amount appropriated for all the bridges will be combined and used to widen just one bridge. The District Engineering Office prioritized the widening of Taglatawan Bridge, hence, the amount appropriated for Bayugan Relief Bridge and Maytibog Bridge will be re-allocated to Taglatawan Bridge in order to address the widening of the said bridge. It is informed that the allotments for the three projects are within the same Program, Activity or Project (P/A/P). Further, the said projects are located within the same road section and the same implementing unit.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

**DIMAS S. SOGUNLON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL C. YABUT**  
Senior Undersecretary  
Office-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7G01604