



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

09 June 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 12 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1st DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Construction of New Permanent Bridges Construction of Concrete Bridge - Esperanza Bridge along Bayugan-Esperanza Rd Allocation: ₱ 16,020,000.00 Physical Target – 1372.5 Square Meters Unit Cost: ₱ 11,672.13/Square Meters	MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads Construction of New permanent Bridges Construction of Concrete Bridge - Tagpulangao Bridge 2 along Bayugan-Esperanza Rd Allocation: ₱ 16,020,000.00 Physical Target – 168.12 Square Meters Unit Cost: ₱ 95,289.08/Square Meters

JUSTIFICATION:

The modification is requested due to the reduced amount allocated for Esperanza Bridge in the 2017 GAA of Php 16,020,000.00 against the 2017 NEP of Php 196,020,000.00. The approved amount will not be sufficient to construct the proposed Esperanza Bridge due to its length required. The appropriated amount will instead be used to construct Tagpulangao Bridge 2, which has a shorter length. It is informed that the allotment for the said project is within the same Program, Activity or Project (P/A/P). Further, the said projects are located within the same road section and will be implemented by the same implementing unit.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

DIMAS S. SOGUILON, GESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

