



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

09 June 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 12 May 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1<sup>st</sup> DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads</b> Rehabilitation/Major Repair of Permanent Bridges	<b>MFO 1 – National Road Network Services: I. Construction and Maintenance of Bridges along National Roads</b> Rehabilitation/Major Repair of Permanent Bridges
<b>Rehabilitation/Major Repair of Bridge - Tugpan Bridge (B00595MN)</b> along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Rd Allocation: <b>₱ 10,000,000.00</b> Physical Target – 1 Number of Bridge Unit Cost: <b>₱ 10,000,000.00/number of bridge</b>	<b>Rehabilitation/Major Repair of Bridge - Tugpan Bridge (B00595MN)</b> along Butuan City – Talacogon – Loreto – Veruela – Sta. Josefa Rd Allocation: <b>₱ 19,000,000.00</b> Physical Target – 1 Number of Bridge Unit Cost: <b>₱ 19,000,000.00 /number of bridge</b>
<b>Rehabilitation/Major Repair of Bridge - Labnig Bridge (B00797MN)</b> along NRJ Bah- Bah – Talacogon Rd Allocation: <b>₱ 9,000,000.00</b> Physical Target – 1 Number of Bridge Unit Cost: <b>₱ 9,000,000.00/number of bridge</b>	

**JUSTIFICATION:** The budget allocated for Tugpan Bridge and Labnig Bridge in the Final FY 2017 GAA was reduced to Php 10,000,000.00 and Php 9,000,000.00 compared to the 2017 NEP of Php 20,000,000 and Php 34,000,000.00, respectively. The individual appropriation will not be able to effectively repair both bridges, therefore, the amount appropriated for the two bridges will be combined and used to repair just one bridge. The District Engineering Office prioritized the Rehabilitation/Major Repair of Tugpan Bridge, hence, the amount appropriated for Labnig Bridge will be re-allocated to Tugpan Bridge in order to address the immediate repair of the said bridge. It is informed that the allotment for both project are within the same Program, Activity or Project (P/A/P). Further, the said project will be implemented by the same implementing unit. Thus, this request for modification.


Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

  
**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary

