




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 11, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer ROMMEL E. FABI
Batanes DEO




Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 30, 2020	1. Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 408, Chainage 408 - Chainage 577		Basco-Contracosta Div Rd - (S00010BN) Chainage 120 - Chainage 564	
	CW-1 Construction of Drainage Structure along Road / 457.00 Lineal meters	₱ 24,382,400	CW-1 Construction of Drainage Structure along Road / 444.00 Lineal meters	₱ 24,382,400
	EAO	₱ 497,600	EAO	₱ 497,600
	Total	₱ 24,880,000	Total	₱ 24,880,000
July 30, 2020	2. Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayhuvokan , Basco, Batanes		Construction of Multi-Purpose Building (Land Transportation Office (LTO) - Annex Building), Brgy. Kayvaluganan , Basco, Batanes	
	CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000	CW-1 Construction of Multi Purpose Building / 1.0 Number of Buildings	₱ 7,840,000
	EAO	₱ 160,000	EAO	₱ 160,000
	Total	₱ 8,000,000	Total	₱ 8,000,000
July 30, 2020	3. Access Road leading to Tachimus Port, Itbayat, Batanes		Access Road leading to Tachimus Port, Itbayat, Batanes	
	CW-1 Construction of Concrete Road / 1.009 Lane Km	₱ 39,200,000	CW-1 Construction of Concrete Road / 1.782 Lane Km	₱ 33,203,682.67
	-	-	CW-2 Construction of Road Slope Protection / 340.20 Square Meters	₱ 6,376,066.31
	EAO	₱ 800,000	EAO	₱ 800,000
	Total	₱ 40,000,000	Total	₱ 40,000,000
July 30, 2020	4. Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + 271		Mayan-Mauyen Port Rd - K0005 + 040.40 - K0005 + 310.50	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 230.60 Square meters	₱ 3,866,100	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 270.10 Square meters	₱ 3,197,287.63
	-	-	CW-2 Construction of Road Slope Protection / 47.00 Square Meters	₱ 668,812.37
	EAO	₱ 78,900	EAO	₱ 78,900
	Total	₱ 3,945,000	Total	₱ 3,945,000

July 30, 2020	5. Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, K0032 + 300 - K0032 + 325, K0029 + (-248.50) - K0029 + (256.50) , K0030 + (-290) - K0030 + (-220)		Uyugan-Mahatao Interior Rd - K0029 + 046 - K0029 + 118, K0029 + 247 - K0029 + 255 , K0032 + 300 - K0032 + 325, K0030 + (-290) - K0030 + (-223)	
	CW-1 Construction of Road Slope Protection Structure / 820.25 Square Meters	₱ 18,737,600	CW-1 Construction of Road Slope Protection Structure / 901.19 Square Meters	₱ 18,737,600
	EAO	₱ 382,400	EAO	₱ 382,400
	Total	₱ 19,120,000	Total	₱ 19,120,000
July 30, 2020	6. Airport-Mauyen Port Rd - K0009 + 441 - K0010 + 315		Airport-Mauyen Port Rd - K0009 + 441 - K0010 + 537	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,355.00 Square meters	₱ 14,700,000	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction / 1,693.00 Square meters	₱ 12,013,448.02
	-	-	CW-2 Construction of Road Slope Protection / 150.08 Square Meters	₱ 2,686,551.98
	EAO	₱ 300,000	EAO	₱ 300,000
	Total	₱ 15,000,000	Total	₱ 15,000,000
July 30, 2020	7. Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + 400		Sn Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd - K0005 + 480 - K0005 + 504.93, K0005 + 586 - K0005 + 720, K0005 + 820 - K0006 + 423	
	CW-1 Construction of Drainage Structure along Road / 726.93 Lineal meters	₱ 16,151,380	CW-1 Construction of Drainage Structure along Road / 743.62 Lineal meters	₱ 16,151,380
	EAO	₱ 329,620	EAO	₱ 329,620
	Total	₱ 16,481,000	Total	₱ 16,481,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL A. YABUT
 Senior Undersecretary
 Undersecretary for Regional Operations
 Regions I, II, III, IV-A, V and CAR

CC: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 30 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 15, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **ROMMEL E. FABI, Batanes DEO** for the **modification** of project under the FY 2020 GAA, to wit:

Batanes DEO for the modification of project under the FTA 2001-2006

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100160000 Project ID: P00432469LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Seaports			Construction/ Improvement of Access Roads leading to Seaports		
Access Road leading to Tachimus Port, Itbayat, Batanes			Access Road leading to Tachimus Port, Itbayat, Batanes		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road / 1.009 Lane Km	₱ 38,850,347 / Lane Km	₱ 39,200,000	CW-1 Construction of Concrete Road / 1.782 Lane Km	₱ 18,632,819 / Lane Km	₱ 33,203,682.67
-	-	-	CW-2 Construction of Road Slope Protection / 340.20 Square Meters	₱ 18,742.11 / Square Meter	₱ 6,376,066.31
EAO	-	₱ 800,000	EAO	-	₱ 800,000
Total:		₱ 40,000,000	Total:		₱ 40,000,000
Justification:					
<ul style="list-style-type: none">• Increase in physical target due to sufficiency of funds to cover the physical target from 1.009 lane-km to 1.782 lane-km.• Additional Project Component of CW2 – Construction of Road Slope Protection to protect the road from erosion.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WINOC03991