



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 09 June 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **CASIANO P. DE GUZMAN**, Metro Manila 3rd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 292003020401873			
Caloocan City	MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	MFO – 2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	508 Lm	1,081.00 Lm
	Rehabilitation of Talilong Creek, Brgys. 28, 31 and 35, Caloocan City	Rehabilitation of Talilong Creek, Brgys. 28, 31 and 35, Caloocan City	Unit Cost: P39.370₱/Lm	Unit Cost: P18.501₱/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: Php 20M	Estimated Cost: Php 20M
Justification: Increase in physical target. In order to effectively serve its purpose, to mitigate flooding in the low lying areas of Brgy. 28, 31, 35, an additional 573.00 linear meters of riverwall are included in the new physical target of the project. The actual unit cost of the project is P18.501M per linear meter.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL G. YABUT
 Senior Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7F04944