

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 23 January 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 1st District Engineering Office **District Engineer Erelina B. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300317	As modified	Per GAA/Original	As modified
Burgos Road, Tarlac	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Reconstruction from Asphalt to Concrete - Tarlac City - Sn Jose via Tibag - Burgos Rd –	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Tarlac City – Sn Jose via Tibag – Burgos Rd	<u>Physical Target</u> 3.424 <u>lane-km</u>	<u>Physical Target</u> 4.2525 <u>lane-km</u>
	K0129+290-K0131+000	K0129+290-K0131+000	<u>Unit Cost</u> P7,885,514.02M/ <u>lane-km</u>	<u>Unit Cost</u> P6,349,206.35 <u>M/</u> <u>lane-km</u>
	(Reconstruction from Asphalt to Concrete)	(Reconstruction from Concrete to Concrete)	<u>Allocation:</u> P27M	<u>Estimated Cost:</u> P27M
Justification: Increase in target length due to the new cost structure.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO 5
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.