



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 23 January 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 1st District Engineering Office **District Engineer Erelina B. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402642	As modified	Per GAA/Original	As modified
Tarlac City, Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure – Rehabilitation / Improvement of Slope Protection along Tarlac River Control, Carangi-an-Cut-Cut I Section, Tarlac City, Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Slope Protection along Tarlac River Control, Carangi-an-Cutcut I Section, Tarlac City, Tarlac 2 nd LD	<u>Physical Target</u> 0.00 lm	<u>Physical Target</u> 155.50 lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	<u>Unit Cost</u> P	<u>Unit Cost</u> P257.234T /lm
			<u>Allocation:</u> P40M	<u>Estimated Cost:</u> P40M
Justification: Modification is requested to include the actual physical target of 155.50 lineal meters since the physical target is not indicated on the updated MYPs.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. RIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary **Maria Catalina E. Cabral, PhD, CESO I**.