



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 26 January 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of Tarlac 1st District Engineering Office District Engineer Erelina B. Santos, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014300234	As modified	Per GAA/Original	As modified
Tarlac- Guimba Rd via Victoria, Tarlac	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Reconstruction from Asphalt to Concrete - Tarlac- Guimba Rd via Victoria –	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction / Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System / Highway Development Management-4 (HDM-4) – Tertiary: Tarlac – Guimba Rd via Victoria	<u>Physical Target</u> <u>9.384</u> <u>/lane-km</u>	<u>Physical Target</u> <u>10.9370</u> <u>/lane-km</u>
	K0127+(-654)-K0128+155, K0130+800-K013+625, K0131+625-K0132+000, K0132+000-K0132+332, K0132+984-K0134+000, K0134+000-K0134+296	K0127+(-654)-K0127+(-592), K0127+(-592)-K0127+(-219), K0127+(-219)-K0127+000, K0127+000-K0127+794, K0127+794-K0128+000, K0128+000-K0128+155, K0130+800-K0131+000, K0131+000-K0131+625, K0131+625-K0132+000, K0132+000-K0132+332, K0132+984-K0134+000, K0134+000-K0134+296	<u>Unit Cost</u> <u>P7,779,198.64</u> <u>/lane-km</u>	<u>Unit Cost</u> <u>P6,674,590.84</u> <u>/lane-km</u>
	(Reconstruction from Asphalt to Concrete)	(Reconstruction from Concrete to Concrete)	<u>Allocation:</u> <u>P73M</u>	<u>Estimated Cost:</u> <u>P73M</u>

Justification: Increase of the physical target. The change of the target length is due to the new cost structure (per approved POW and DUPA) and due to the sufficiency of funds.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MONO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.