

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 26 January 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 165003015200134			
Victoria, Tarlac	MFO-1 National Road Network Services: Improvement/Widening of National Roads - Tertiary, Tarlac-Guimba Rd via Victoria - K0133+000 - K0136+000, K0144+989.80 - K0146+963.80 <i>(Road Widening)</i>	MFO-1 National Road Network Services: Improvement/Widening of National Roads - Tertiary, Tarlac-Guimba Rd via Victoria - K0133+000 - K0136+000, K0144+989.80 - K0146+963.80 <i>(Road Widening)</i>	10.050 Lane-km	12.350 Lane-km
			Unit Cost: P8,693,233.83/ Lane-km	Unit Cost: P7,074,251.01/ Lane-km
			Allocation: PhP 87.367M	Estimated Cost: PhP 87.367M
			Justification: In order to maximize the allocation, the physical target was increased based on the approved POW and DUPA. The increased in the physical target is due to the utilization of cut soil material as an embankment in the project.	

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMOCESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM