



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA <b>UACS:165003017100191</b>	as modified	per GAA/Original	as modified
Gapan, Nueva Ecija	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges to more than 2 lanes</b> Widening of Bridge – Baluarte Br. 1 (B01306LZ) along Daang Maharlika(LZ)  (Widening of Bridge)	<b>MFO-1 National Road Network Services, Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges to more than 2 lanes</b> Construction and Maintenance of Bridge along National Roads- Widening of Permanent Bridges, including ROW to more than 2 lanes, Baluarte Br. 1 (B01306LZ) along Daang Maharlika (LZ)  (Widening of Bridge)	91.50 Sq.m.	<b>95.40 Sq.m.</b>
			<b>Unit Cost:</b> P131.15/Sq.m.	<b>Unit Cost:</b> <b>P125.79/ Sq.m.</b>
			<b>Allocation:</b> Php 12M	<b>Estimated Cost:</b> Php 12M

**Justification:** The change in physical target was increased from 95.40 Sq.m. as indicated in the MYPS due to Widening of Bridge carriageway from 7.32 m to 14.64 m. and maximize fund allocation. The derivation of unit cost as modified from P131.15/Sq.m. to P125.79/Sq.m. as programmed.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04811

Revisions  
Flag