



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 12, 2017

MEMORANDUM


FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:165004050307431	as modified	per GAA/Original	as modified
San Leonardo, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program- Road and Bridges - Local Roads Reblocking/Asphalt Overlay of Road, Rizal St., Brgy. Castellano-Brgy. Nieves, San Leonardo, Nueva Ecija (Construction of Asphalt Road)	Locally Funded Projects, Local Infrastructure Program- Road and Bridges - Local Roads Reblocking/Asphalt Overlay Of Road, Rizal St., Brgy. Castellano-Brgy. Nieves, San Leonardo, Nueva Ecija (Construction of Asphalt Road, Rehabilitation of Concrete Road)	-	<u>Construction of Asphalt Road</u> 2.016 Lane Km <u>Rehabilitation of concrete Road</u> 0.9548 Lane Km
			Unit Cost:	Unit Cost: <u>Construction of Asphalt Road</u> P2,728.17/Lane Km <u>Rehabilitation of concrete Road</u> P4,713.03/Lane Km
			Allocation: Php 10M	Estimated Cost: Php 10M


Justification: Actual verification/validation determines the physical target of 2.016 lane km (Construction of Asphalt Road) and 0.9548 lane/km (Rehabilitation of Concrete road) since no physical target is indicated in MYPS. Modification is also sought for additional types of works CW-2 (Rehabilitation of Concrete Road).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04660

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

dic-501