



Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

June 08, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the herein letter dated 30 May 2017 of Regional Director **ANTONIO V. MOLANO, JR.** of DPWH Region III requesting for consideration and approval on the Modification of hereunder project for Regional Office based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 292003020401451			
MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Structure - Almacén River Improvement Project, Hermosa and Orani, Bataan <i>(Construction of Flood Mitigation Structure)</i>	MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Almacén River Improvement Project, Hermosa and Orani, Bataan <i>(Construction of Flood Mitigation Structure)</i>	-	1,200 lineal meter ✓
		Unit Cost (P'000) -	Unit Cost (P'000) ₱125.00T/ lineal meter ✓
		Allocation Cost (P'000) ₱150,000	Estimated Cost (P'000) ₱150,000 ✓
Reason/s for Modification <ul style="list-style-type: none">• Identification of physical target since it is not specified in the MYPS.• The physical target was derived from the conducted field validation.• The project will involve construction of flood mitigation structures (geotextiles) and dredging works.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO
Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.