


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 6, 2017

MEMORANDUM

TO : **Dir. ANTONIO V. MOLANO, JR.**
Regional Office No. III
Sindalan, City of San Fernando, Pampanga

SUBJECT : **Request for Modification**



Transmitted herewith, **for information and/or appropriate action**, are the **duly approved** memoranda to the Secretary, relative to the above-stated subject for the modified projects of the following DEO, to wit:


Nueva Ecija 1st DEO:


1. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of flood Control Structures along Pampanga River, Sta. 018+000 to Sta. 018+330.80, Brgy. Poblacion Norte, Rizal, Nueva Ecija with an estimated cost of Php40.0 Million;
2. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Banco River Control, Brgy. Macapsing, Sta. 4+019 – Sta. 4+161.80, Rizal, Nueva Ecija with an estimated cost of Php19.251 Million

Bataan 2nd DEO:

1. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure with Channel excavation of Abo-Abo River Dangcol Section, Brgy. Dangcol, Balanga City, Bataan with an estimated cost of Php20.0 Million

Please be reminded that all **approved project modification** requests **must be posted** on the DPWH website **within five (5) calendar days from approval**.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 27, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer George DC. Santos**, Nueva Ecija 1st DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 292003020402496			
	As per GAA	As modified	Original	New
Poblacion Norte, Rizal, Nueva Ecija	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Flood Control Structures along Pampanga River, sta. 018+000 to Sta. 018+413.50, Brgy. Poblacion Norte, Rizal, Nueva Ecija	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Flood Control Structures along Pampanga River, Sta. 018+000 to Sta. 018+330.80, Brgy. Poblacion Norte, Rizal, Nueva Ecija	330.80 lm	330.80 lm
			Unit Cost ('000): P120.919/lm	Unit Cost ('000): P120.919/lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	Allocation ('000): P40,000.0	Estimated Cost('000): P40,000.0
Reason/s for Modification: Modification was sought due to correction of station limits to coincide with the physical target based on actual project site verification/validation. Also, unit price was based on the approved plans and Program of Works.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01737