


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




June 6, 2017

MEMORANDUM

TO : **Dir. ANTONIO V. MOLANO, JR.**
Regional Office No. III
Sindalan, City of San Fernando, Pampanga

SUBJECT : **Request for Modification**



Transmitted herewith, **for information and/or appropriate action**, are the **duly approved** memoranda to the Secretary, relative to the above-stated subject for the modified projects of the following DEO, to wit:


Nueva Ecija 1st DEO:


1. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of flood Control Structures along Pampanga River, Sta. 018+000 to Sta. 018+330.80, Brgy. Poblacion Norte, Rizal, Nueva Ecija with an estimated cost of Php40.0 Million;
2. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Banco River Control, Brgy. Macapsing, Sta. 4+019 – Sta. 4+161.80, Rizal, Nueva Ecija with an estimated cost of Php19.251 Million

Bataan 2nd DEO:

1. MFO 2 – Flood Management Services – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure with Channel excavation of Abo-Abo River Dangcol Section, Brgy. Dangcol, Balanga City, Bataan with an estimated cost of Php20.0 Million

Please be reminded that all **approved project modification** requests **must be posted** on the DPWH website **within five (5) calendar days from approval**.


ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/RIII-443

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 18, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, forwarding the request of **District Engineer George DC. Santos**, Nueva Ecija 1st DEO, for modification of the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS No.: 292003020402511			
	As per GAA	As modified	Original	New
Barangay Macapsing, Rizal, Nueva Ecija	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Banco River Control, Brgy. Macapsing, Sta. 4+019 – Sta. 4+220.60, Rizal, Nueva Ecija	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Banco River Control, Brgy. Macapsing, Sta. 4+019 – Sta. 4+161.80, Rizal, Nueva Ecija	142.80 lm	142.80 lm
			Unit Cost ('000): P134.811/lm	Unit Cost ('000): P134.811/lm
	<i>[Rehabilitation/Major Repair of Flood Control Structure]</i>	<i>Rehabilitation/Major Repair of Flood Control Structure]</i>	Allocation ('000): P19,251.0	Estimated Cost('000): P19,251.0
Reason/s for Modification: Modification was sought due to correction of station limits to coincide with the physical target based on actual project site verification/validation. Also, unit price was based on the approved plans and Program of Works.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

