



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **ULYSSES C. LLADO, Nueva Ecija 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS: 292003020402521			
Gabaldon, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Coronel River, Calabasa, Sta. 20+898.25 - Sta. 20+981.30, Gabaldon, Nueva Ecija	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Coronel River, Calabasa, Sta. 22+341.22 - Sta. 22+515.22 , Gabaldon, Nueva Ecija	83 Lm	174 Lm
			Unit Cost: P100.43T/Lm	Unit Cost: P47.91T/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 8.336M	Estimated Cost: PhP 8.336M
Justification: Station limits were modified due to the existing structure (gabion) on its original station and resulted in the increase in physical target from the original length of 83.00 Lm to 174 Lm. Construction of Slope Protection (Gabion) was made to directly protect the adjacent national road (Jct. Tablang - Gabaldon Road) and Calabasa Bridge.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL E. CABRAL
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04914

W
01C-94